

sdmay20-22: Real-time Re-Recommendation System for POI Visits

Week 5 Report

October 28 - November 3

Team MembersDheepak Nalluri — *Report Manager*Andrew Peters — *Meeting Facilitator*James Eehinus — *Database Manager*John Smolinski — *Chief Engineer*Geng Sun — *Scribe***Summary of Progress this Report**

Made progress and finished on the design document(v2). Designed the second semester timeline and addressed task allocation. Worked on the Lightning talk for technical challenges

Pending Issues

Further research on implementation of the project is needed.

Plans for Upcoming Reporting Period

Update the team website. Update system overview with frameworks and languages used.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Dheepak Nalluri	Created the timeline/gantt chart for the design document. Set up project milestones	5	
Andrew Peters	Worked on the design document	3	
James Eehinus	Worked design document	6	
John Smolinski	Worked on design document	4	
Geng Sun	Worked design document. Researched react	5	

Gitlab Activity Summary

Nothing to report.
