

sdmay20-22: Real-time Re-Recommendation System for POI Visits

Week 6 Report

November 4 - November 17

Team MembersDheepak Nalluri — *Report Manager*John Smolinski — *Chief Engineer*James Eehinus — *Database Manager*Andrew Peters — *Meeting Facilitator*Geng Sun — *Scribe***Summary of Progress this Report**

Refined previous work on the Design Document. Distributed tasks and team roles for development of the project in semester 2. Filmed and edited the News Report Assignment. Started planning on technologies usage(Frameworks, IDEs, etc). Updated some of the team website.

Pending Issues

Design Document needs rephrasing in many areas. Need progress toward sections 5 and 6 of the design document. Finish updating team website.

Plans for Upcoming Reporting Period

Work on the Final version of the Design Document. Have final version of the team website ready. Create a demo of our mobile application.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Dheepak Nalluri	Redesigned the use case diagram and system overview for the design document. Researched frameworks for the project	5	
John Smolinski	Refined the design document.	5	
James Eehinus	Refined the design document.	5	
Andrew Peters	Worked on and refined the system diagram.	5	
Geng Sun	Updated the team website and revised the design document.	5	

Gitlab Activity Summary

Nothing to report.
